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Activity Period:  March 9, 2014 through March 15, 2014 
 
Active Parties: Burns & McDonnell, Tecnica Environmental Services, Waste Management, Marina 

Transport 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station manufactured gas plant (MGP) Time Critical Removal Action (AOC V-W-11-C-981): 
 

Tasks Environmental Activities 

General Description of 
Work Performed 

 

 

 

 

 

The following activities were conducted during the course of the week. 

 Excavation activities were conducted at Area 5S continued. 

 No trucks were loaded on Wednesday, 3/12/2014 due to overnight snow 
accumulation. Tecnica was onsite to continue breakdown of concrete 
structures and perform snow removal.  

 Excavated materials were transported to Waste Management’s Laraway 
Road RDF landfill in Elmwood, Illinois. A total of 7,767.68 tons (403 loads) 
of excavated material were removed over the course of this week. A total 
of 543,865.93 tons (28,344 loads) of excavated material has been 
removed and disposed of during the Parcel L Time Critical Removal 
Action. 

 Continuous on-site perimeter air monitoring as defined in the RAWP was 
provided by NRT. In addition to the continuous perimeter air monitoring, a 
series of 24-hour air samples were collected for laboratory analysis. 

 No backfilling occurred this week. 

 Wastewater was pumped from the excavations to the Wastewater 
Treatment System (WWTS) before discharge to an approved MWRD 
sewer. 

 Utilized GPS unit to locate pertinent features and sampling locations. 

Sampling Activities 
Performed 

The following sampling activities were conducted during the course of the 
week: 

 A total of 10 SUMMA canister air samples (140311001-140311005), and 
10 PUF air samples (140311006-140311010 and 140312001-140312005)  
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Tasks Environmental Activities 

Sampling Activities 
Performed (cont.) 

were collected and submitted to Test America Laboratories for 
BTEX/Naphthalene and select PAH analyses, respectively. An additional 
sampling event was deployed on 3/12/2014 due to three of the 3/11/2014 
samples due a power failure overnight.  

 Three post excavation soil samples (140311011-140311013) were 
collected from the base of Area 5 and submitted to Text America 
Laboratories for analysis. 

 One amended soil sample (140313006) was collected from material 
excavated near former valve house on the southeast corner of the gas 
relief holder in Area 5S. The sample was submitted to Test America 
Laboratories for benzene analysis.  

Equipment Deployed PUF sampling systems 
SUMMA canisters with 24-hour flow regulators 
AirLogics Air Monitoring Stations 
Photo ionization detectors (PIDs)  
GPS handheld unit 
Hand auger and shovels 

Field Photos See Field Photos below 

 
Additional Site Activities: 

 Concrete and metal debris from former MGP structures at Area 5S were continuously broken down for 
disposal or future on-site use.  

 A former valve house was exposed at the southeast corner of the gas relief holder in Area 5S. Apparent 
source material was amended with woodchips and bed ash and sampled for landfill approval criteria 
before disposal.  

Work planned for the coming week, March 16, 2014 through March 22, 2014, is as follows: 

 Continue excavating Area 5S. 

 Continue pumping wastewater from excavations as needed and weather permitting.  

 Continue removal and breakdown of concrete and metal debris from site excavations. 

 Provide continuous perimeter air monitoring of the site, and take air samples as described in the Parcel L 
RAWP. 

 Review sampling data received from laboratories that provided analyses, and apply this data in providing 
environmental oversight. 
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A weekly field progress report will continue to be issued throughout the duration of field activities for this Time 
Critical Removal Action  

 

Please feel free to contact us if you have any questions. 

Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 
 
 
Timothy B. Norris, P.G.      John M. Nardozzi, P.E. 
Geologist       Principal Engineer 
 
Field Photos:  
   

   
 
 

  

Photo 1: Loading trucks along the eastern wall of 
Area 5S 
 
Direction: Facing northeast 
 
Photo Date: 03/10/2014 
 
Photo Taken By: ETO 

Photo 2: Excavation activities along the eastern 
wall of Area 5S 
 
Direction: Facing northeast 
 
Photo Date: 03/11/2014 
 
Photo Taken By: ETO 


